

PROJECT TIMETABLE

[Developing Teaching Materials for Preschool Teaching Undergraduates on Computational Thinking and Introduction to Coding - EARLYCODE]		M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24
		October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September
01.10.2018 - 30.09.2020		2018			2019											2020									
Project Activity	Responsibility	GRANT CONTRACT ISSUES			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
A0 - All dissemination activities	All Partners																								
A1 - Contracting with TURNA and Consortium of Agreement	AEU																								
A2- Establishment of Project Management Board	AEU																								
A3 - Preparation of Google Drive Folders for Archiving	AEU																								
A4 - Designing project logo and preparing e-brochure	UNIBUC																								
A5 - Preparation of quality assurance plan	AEU																								
A6- Preparation of dissemination plan	EARLY YEARS																								
A7- Establishment process of the project website	GU																								
A8- Preparation of the first e-newsletter	UNIBUC																								
A9- Budget Review 1	AEU																								
A10- Preparation of project interim report	AEU																								
A11- Budget Review 2	AEU																								
A12- Preparation of quality Interim Report	AEU																								
A13- Preparation of the second e-newsletter	UNIBUC																								
A14- Budget Review 3	AEU																								
A15- Preparation of final quality report	AEU																								
A16- Preparation of the final e-newsletter	UNIBUC																								
A17- Preparation of final project report	AEU																								
M1 - The first transnational project meeting	AEU				30-31																				
M2 - The second transnational project meeting	UNIBUC							9-10																	
M3 - The third transnational project meeting	LU												17-19												
M4- The fourth transnational project meeting	SdR																		25-27						
M5- The fifth transnational project meeting	EARLY YEARS																							2-4	
O1 - Preparation process of curriculum	GU																								
O2- Preparation process of teaching materials with linked games	SdR																								
O3- Preparation process of Lecturer's Manual	LU																								
E1 - Panel discussion - Turkey	AEU																								
E2 - Panel discussion - Romania	UNIBUC																								
E3 - Panel discussion - United Kingdom	EARLY YEARS																								
E4 - Panel discussion - Italy	SdR																								
E5 - Panel discussion - Latvia	LU																								
C1 - Training Activity in Italy	SdR																			23-27					